

# PROCUREMENT PLAN (Textual Part)

VIETNAM ENERGY EFFICIENCY FOR INDUSTRIAL ENTERPRISES PROJECT  
Energy Sector, Credit No. 6011-VN  
Project ID No. P151086

## I. General

### 1. Project information

- Country name: **Vietnam**
- Recipient: **Social Republic of Vietnam**
- Project name: **Vietnam Energy Efficiency for Industrial Enterprises Project**
- Credit No. **6011-VN**
- Location: **Vietnam**
- Project owner: **Ministry of Industry and Trade**
- Procuring Entity: **Energy Efficiency for Industrial Enterprises Project Management Board**
- Project implementation period: **January 01, 2018 to July 31, 2022**
- Effectiveness date: **December 29, 2017**
- Expected closing date: **July 31, 2022.**

2. The Bank's approval date of procurement plan:

3. Date of general procurement notice: **N/A**

4. Period covered by this procurement plan: 18 months, during January 01, 2018 to June 30, 2019

5. The Bank's approval date for the revised procurement plan: August 27, 2018

## II. Goods and works and non-consulting services: Not applicable

### 1. Prior review threshold:

Category	Procurement Thresholds		Prior Review Thresholds	
	Value	Remarks		Remarks
<b>Works/Supply and Installation</b>				
ICB	≥ US\$20 million		All contracts	Contracts below US\$15 million but using ICB subject to post review

NCB	< US\$20 million		First contract plus all contracts above US\$15 million	
Shopping	< US\$0.2 million		None	
<b>Goods, IT Systems, Non-consulting Services</b>				
ICB	≥ US\$3 million		All contracts	Contracts below US\$3 million but using ICB may be subject to post review
NCB	< US\$3 million	Where goods are not normally available within Vietnam (such as certain electrical equipment, materials and medical equipment), method of procurement will be ICB even if contract value is below threshold.	First contract	
Shopping	< US\$0.1 million		None	

**2. Prequalification: NA**

**3. Proposed procedures for CDD components: NA**

**4. Reference to (if any) project operational/procurement manual: NA**

**5. Any other special procurement arrangements: NA**

### III. Selection of Consultants

#### 1. Prior-review thresholds:

Selection method		Method thresholds	Prior-review thresholds	Comments
<b>Consulting services</b>	QCBS/QBS/LCS	≥ 300,000 USD	All contracts above 500,000 USD	Prior review threshold will be determined following risk-based approach
	CQS	< 300,000 USD	None	

	SSS	Requirements set out in paragraphs 3,9 - 3,13 of the Consultant Guidelines	Justifications are subject to prior review	
	Individuals	Requirements set out on Section V of the Consultant Guidelines	All contracts above 200,000 USD	

**2. Short list comprising entirely of national consultants: below 300,000 USD**

**3. Any other special selection arrangements: NA**

#### 4. Consultancy Assignments with Selection Methods and Time Schedule

Ref. No.	Contract (Description)	Cost (USD)	Procurement methods	Review by Bank (prior/post)	Expected Bid-Opening	Expected Contract signature
<b>COMPONENT 1: ENERGY EFFICIENCY INVESTMENT LENDING</b>						
Procurement under this component will be conducted in accordance with paragraph 3.13 of the Bank's Procurement Guidelines						
<b>COMPONENT 2: TECHNICAL ASSISTANCE AND CAPACITY BUILDING</b>						
C-2.1	Project Coordinator (for 5-year contract)	150,000	IC	Post	Jan-18	01 February 2018
C-2.2	Accountant (for 5-year contract)	120,000	IC	Post	Jan-18	01 February 2018
C-2.3	Procurement Officer (for 5-year contract)	90,000	IC	Prior	Mar-18	01 April 2018
C-2.4	Technical Expert (for 5-year contract)	150,000	IC	Post	Mar-18	01 April 2018
C-2.5	Project Assistant (for 5-year contract)	90,000	IC	Post	Jan-18	01 February 2018
C-2.6	M&E consultant services, development of M&E methodology and M&E Tools, conduct Mid-term and Terminal M&E, data collection for M&E	200,000	CQS	Post	Mar-18	01 May 2018
C-2.7-1	Auditing services, package 1 for period 2018-2020: audit of PMB operation, audit of PFIs, audit of sub-projects which borrow loan for EE investment.	120,000	LCS	Post	Jul-18	01 December 2018
C-2.7-2	Auditing services, package 2 for period 2021-2022: audit for PMB operation, audit of PFIs, audit of sub-projects which borrow loan for EE investment.	80,000	CQS	Post	Jul-21	01 December 2021
C-2.8	Independent Safeguard monitoring and safeguard screening	200,000	CQS	Post	Jun-18	01 August 2018,
C-2.9	Technical consultant services for evaluation of existing EE technology for sub-projects, supervision and assessment of energy saving results of sub-projects	280,000	CQS	Post	May-18	01 August 2018
TOTAL (Procurement)		1,480,000				

#### IV. Implementing Agency Capacity Building Activities with Time Schedule: NA

